



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: **IVB-176**  
Project ID: **P00561987LZ**


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated March 24, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, Boac, Marinduque of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116203713000</b> <b>Project ID: P00561987LZ</b>  LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Dampulan-Malibago Road, <u>Sta.Cruz</u> , Marinduque			LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Construction of Dampulan-Malibago Road, <u>Torrijos</u> , Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road  <u>2.40 Lane Km</u>	<b>₱ 16,083.33/ Lane Km</b>	₱ 38,600.00	CW1- Construction of Concrete Road  <u>3.20 Lane Km</u>	<b>₱ 12,062.50/ Lane Km</b> <i>₱ 24 m/km.</i>	₱ 38,600.00
EAO	-	₱ 1,400.00	EAO	-	₱ 1,400.00
<b>Total:</b>		<b>₱ 40,000.00</b>	<b>Total:</b>		<b>₱ 40,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary to correct the Municipality from <u>Santa Cruz to Torrijos</u>. Dampulan-Malibago Road is under the Municipality of <u>Torrijos</u>. Attached is the certification from LGU.</li><li>To change the physical target from <b>2.40 to 3.20 lane km</b> to maximize the funding allocation.</li></ul>					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Under Secretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/ DISAPPROVED**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06332