



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

Reference Number: IVB-167
Project ID: P00561990LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the herein Memorandum dated April 30, 2021 of DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV, endorsing the request for approval of Modification of District Engineer ELENA M. CASTILAN, Romblon District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203716000 Project ID: P00561990LZ Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Causeway along Mabini Fish Port, San Andres, Romblon			Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Causeway along Mabini Fish Port, San Andres, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.000 Lane-Km	₱ 0.000 / Lane-Km	₱ 28,950.00	CW1 - Construction of Concrete Road: 0.120 Lane-km	₱ 241,250.00 / Lane-Km	₱ 28,950.00
EAO	-	₱ 1,050.00	EAO	₱ 480 m / Km	₱ 1,050.00
Total:		₱ 30,000.00	Total:		₱ 30,000.00
Justification:					
<p>➤ Modification is sought due to:</p> <ul style="list-style-type: none">• Provision of Structural Concrete Protection on Steel Sheet Pile Foundation with a length of 8.0m Steel Pile with Embankment of Riprap Class D• Barging of construction materials due to insufficient amount of approved source• Construction of 0.28m thick PCCP• Typographical error on Project Description from Fist Port to Fish Port• Supplied physical target from 0.000 Lane-Km to 0.120 Lane-Km.• Attached is the Certification of Reasonableness of Unit Cost dated April 26, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

