



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-171**  
Project ID: **P00562423LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated May 4, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116204162000</b> <b>Project ID: P00562423LZ</b>  LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road, Brgy. Buhangin, Naujan, Oriental Mindoro			LOCAL PROGRAM  Local-Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of Road, Brgy. Buhangin, Naujan, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road  <b>4.410 Lane Km</b>	<b>₱ 5,555.56/ Lane Km</b>	₱ 24,500.00	CW1- Construction of Concrete Road  <b>4.758 Lane Km</b>	<b>₱ 5,149.22/ Lane Km</b> <i>₱ 10.2 m/ km</i>	₱ 24,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
<b>Total:</b>		<b>₱ 25,000.00</b>	<b>Total:</b>		<b>₱ 25,000.00</b>
<b>Justification:</b> Increased in physical target from <b>4.410</b> Lane Km to <b>4.758</b> Lane Km is due to the following reasons;					
<ul style="list-style-type: none"><li>Unit cost was computed based from the approved plan, by using W= 5.0m; 0.23m thickness of pavement and construction of slope protection at selected sections.</li><li>By using updated materials price per validated CY 2020 4<sup>th</sup> Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</li></ul>					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Under Secretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/ DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06372