



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-177**
Project ID: **P00562426LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated May 4, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204165000 Project ID: P00562426LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local- Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local- Local Roads and Bridges- Local Roads- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Calubasanhon, Pola, Oriental Mindoro			Concreting of Road, Brgy. Calubasanhon, Pola, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Construction of Concrete Road	₱ 5,038.56/ Lane km	₱ 3,920.00	CW1 Construction of Concrete Road	₱ 5,077.72/ Lane km	₱ 3,920.00
0.778 Lane Km			0.772 Lane Km	₱ 10 m/ km	
EAO	-	₱ 80.00	EAO	-	₱ 80.00
Total:		₱ 4,000.00	Total:		₱ 4,000.00
Justification:					
1. Decreased in physical target from 0.778 Lane Km to 0.772 Lane Km is due to the following reasons;					
• Unit cost was compared based from the approved plan, by using W = 5.0m; 0.20m thickness of pavement.					
• By using updated materials price per validated CY 2020 4 th Quarter Construction Materials Price Data (CMPD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated April 12, 2021					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06343