



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-184**
Project ID: **P00562483LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 3 May 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204222000 Project ID: P00562483LZ Local Program Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects Concreting of Road at Bongabong, Oriental Mindoro			 Local Program Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects Concreting of Road at Bongabong, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 7.50 lane km	₱ 5,880.00 / Lane Km	₱ 44,100.00	CW1 – Construction of Concrete Road 7.23 lane km	₱ 6,099.58/ Lane Km	₱ 44,100.00
EAO	-	₱ 900.00	EAO	₱ 12m/km	₱ 900.00
Total:		₱ 45,000.00	Total:		₱ 45,000.00
Justification: 1) Modification was requested due to the decrease in physical target from 7.50 lane km to 7.23 lane km. Thus, additional activity such as slope cut, slope fill, protection works are provided at road sides in some sections for safe and convenient transportation of road users 2) Also, decrease in length is cause by the increase in cost for Construction Safety and Health Program relative to D.O. No.39, Series of 2020.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06349