



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference	IVB-189
Number	
Project ID	P00562484LZ

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 3 May 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204223000 Project ID: P00562484LZ					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects		
Concreting of Road at Bulalacao , Oriental Mindoro			Concreting of Road at Bulalacao , Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 7.00 lane km	₱ 5,880.00 / Lane Km	₱ 41,160.00	CW1 – Construction of Concrete Road 6.178 lane km	₱ 6,662.35 / Lane Km	₱ 41,160.00
EAO	-	₱ 840.00	EAO	₱ 13.2 m/km	₱ 840.00
Total:		₱ 42,000.00	Total:		₱ 42,000.00
Justification:					
1) Modification is requested due to the decrease in physical target from 7.00 lane km to 6.178 lane km as a result of additional activity such as slope cut and protection works provided at road sides for safe and convenient transportation of road users					
2) Also, decrease in length is caused by the increase in material hauling cost and Construction Safety and Health Program relative to D.O. No.39, Series of 2020.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06304