



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: **IVB-179**  
Project ID: **P00562485LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 3 May 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204224000 Project ID: P00562485LZ  Local Program  Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects  Concreting of Road at Mansalay, Oriental Mindoro			Local Program  Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects  Concreting of Road at Mansalay, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 6.50 lane km	₱ 5,880.00 / Lane Km	₱ 38,220.00	CW1 – Construction of Concrete Road 7.3040 lane km	₱ 5,232.75 / Lane Km	₱ 38,220.00
EAO	-	₱ 780.00	EAO	₱ 10.4 m/m.	₱ 780.00
Total:		₱ 39,000.00	Total:		₱ 39,000.00
Justification:					
1) Modification is requested due to the increase in physical target from 6.50 lane km to 7.3040 lane km such that some sections prioritize the shouldering of existing carriageway to increase the road capacity and for the safe and ease transportation of road users.					
2) Attached is the Certificate of Reasonableness of unit cost dated 19th of April 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06382