



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number:	IVB-185
Project ID:	P00562486LZ


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 3 May 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116204225000 Project ID: P00562486LZ					
Local Program			Local Program		
Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation /Improvement of Various Infrastructure including Local Projects		
Concreting of Road at Roxas, Oriental Mindoro			Concreting of Road at Roxas, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 6.00 lane km	₱ 5,880.00 / Lane Km	₱ 35,280.00	CW1 – Construction of Concrete Road 6.0192 lane km	₱ 5,861.24 / Lane Km	₱ 35,280.00
EAO	-	₱ 720.00	EAO	₱ 11.6 M/km	₱ 720.00
Total:		₱ 36,000.00	Total:		₱ 36,000.00
Justification:					
1) Modification is requested due to the increased in physical target from 6.00 lane km to 6.0192 lane km such that project locations has a flat terrain resulting to less earthworks activities consideration. Furthermore, site locations are near from resources that minimized material hauling cost					
2) Attached is the Certificate of Reasonableness of unit cost dated 19th of April, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06347