



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 22 2021

**MEMORANDUM**

**TO : OIC-Regional Director KHADAFFY D. TANGGOL**  
DPWH – CAR  
Engineer's Hill, Baguio City

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
JUL 22 2021	1. Constructon of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet, <b>K0339+574 – K0339+660</b>		Constructon of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet, <b>K0338+970 – K0339+050</b>	
	CW-1 – Construction of Road Slope Protection Structure <b>0</b> Suare Meters	₱ 59,400,000	CW-1 – Construction of Road Slope Protection Structure <b>2,413</b> Square Meters	₱ 59,400,000
	EAO	₱ 600,000	EAO	₱ 600,000
	<b>Total</b>	<b>₱ 60,000,000</b>	<b>Total</b>	<b>₱ 60,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

**RAFAEL Q. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services  
**Assistant Secretary WILFREDO S. MALLARI**, Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

Ref No. CAR - 073

**Programming Division Evaluation Sheet**

Name of Project:

Project ID: P00562565LZ

Construction of Road Slope Protection Structure along Governor Bado Dangwa  
National Road at Ampusongan, Bakun, Benquet, K0339+574 - K0339+660

Appropriation: 60,000,000

Implementing Office: Regional Office - Cordillera Administrative Region (CAR)

Date: 05/04/2021

**A. TYPE OF REQUEST**

**A.1** ☐ **Change in Implementing Office/Operating Unit due to**

- A.1.1 ☐ Geographical Jurisdiction  
A.1.2 ☐ Approval of Authority to Bid/Implement

**A.2** ☐ **PROJECT MODIFICATION/ADJUSTMENTS**

- A.2.1 ☐ Typographical Error/s  
A.2.2 ☐ Change in Location (for non-existent locations only)  
A.2.3 ☒ Change in Station Limits  
A.2.4 ☐ Addition/Deletion of Word/s  
A.2.5 ☐ Change in Project Component/s Details  
A.2.5.1 ☒ Change in Targets ONLY  
A.2.5.2 ☐ Change in Scope of Work ONLY  
A.2.5.3 ☐ Change in Component Amount ONLY  
A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)  
A.2.5.5 ☐ Deletion of Component ONLY  
A.2.5.6 ☐ Movement of Funds bet. Components ONLY  
A.2.5.7 ☐ MULTIPLE changes in Component Details

**DPWH - OSEC**  
**RECEIVED**  
JUN 28 2021  
By: \_\_\_\_\_ Time: 1:24  
Control No.: 21-7706  
IDIS No.: 8072

**B. EVALUATION**

- B.1 ☒ MAY BE ALLOWED as per the GAA Provisions  
B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2021 GAA, R.A. 11518**

- C.1 ☒ FLR ([ ] Released [✓] Unreleased)  
C.2 ☐ FCR

Amount: 60,000,000

**D. Remarks:** Updating of target from zero (0). Target was established through actual survey. The revised station limit is the exact section which needs immediate slope mitigation due to its susceptibility to soil/rock collapse.

Evaluated By: CHRISTYBEL C. CANUEL  
Regional Coordinator

Noted By: LEONORA C. GALANG  
Section Chief

**ACTION SLIP**

Project ID: P00562565LZ

Ref No. CAR - 073

Date: 05/04/2021

**USEC FOR OPERATIONS**

☒ RCY

☐ RBB

☐ ERP, Jr.

☐ EKS

REMARKS: ☒ Reviewed by Planning Service  
☒ Recommended for Approval  
Remarks: \_\_\_\_\_

MARIA CATALINA E. CABRAL, PhD, CESO I

Undersecretary for Information Management, Planning and PPP Services





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 22 2021  
MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the Memorandum dated March 26, 2021 of OIC-Regional Director **KHADAFFY D. TANGGOL, DPWH-CAR**, requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit;

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 300117207606000</b> <b>Project ID: P00562565LZ</b>  Local Program  Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet, <b>K0339+574 - K0339+660</b>			Local Program  Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet, <b>K0338+970 - K0339+050</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Allocation (P)
CW-1 Construction of Road Slope Protection Structure <b>0</b> Square Meters	-	₱ 59,400,000	CW-1 Construction of Road Slope Protection Structure <b>2,413</b> Square Meters	₱ 24,617 / Square Meters	₱ 59,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
<b>Total:</b>		<b>₱ 60,000,000</b>	<b>Total:</b>		<b>₱ 60,000,000</b>
<b>Justification:</b> <i>Use of Active Protection System</i> <ul style="list-style-type: none"><li>• Provision of physical target since it was not captured in the uploading of AIP.</li><li>• Adjustment of station limits to prioritize critical section prone to collapse and landslides.</li></ul> <i>RO</i> The derived physical target and unit cost were based on the approved plans, POW, DUPA, CPMD and Certificate of Reasonableness of Cost. <i>is attached.</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1C04356




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

March 26, 2021

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR



**SUBJECT : Request for the Modification of the Project: Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads - Construction of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet, K0339+574 - K0339+660**

We are respectfully submitting the modification of the above project in the amount of **Sixty Million Pesos (Php 60,000,000.00)**, as indicated below:

**FROM**  
Project Title:  
Construction of Road Slope Protection  
Structure along Governor Bado Dangwa  
National Road at Ampusongan, Bakun,  
Benguet, **K0339+574 - K0339+660**

Physical Target:  
**0** Square meters

**TO**  
Project Title:  
Construction of Road Slope Protection  
Structure along Governor Bado Dangwa  
National Road at Ampusongan, Bakun,  
Benguet, **K0338+970 – K0339+050**

Physical Target:  
**2,413.00** Square meters

FLR


The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.

**KHADAFFY D. TANGGOL**  
OIC - Regional Director

CAR.1 CCCC/BFD/AOD/ABM

By the authority of the Regional Director:

  
**REYNALDO C. ALCONCEL**  
Assistant Regional Director



## Form for Modification Request

A. GENERAL					
<b>1. REGION</b> Cordillera Administrative Region		<b>2. DEO</b> Benguet 2nd District Engineering Office		<b>3. LEGISLATIVE DISTRICT</b> BENGUET (LONE DISTRICT)	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
<b>4. UACS</b> (Unified Account Code Structure as defined in GAA) 300117207607000					
<b>5. Project Id</b> P00562565LZ ✓					
<b>6. Project Category</b> Local Program					
<b>7. Sub-Program (P/A/P)</b> Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program					
<b>8. Operating Unit</b> Central Office			<b>18. Operating Unit</b> (Change subject to DBM approval) Central Office ✓		
<b>9. Type of Work</b> (Enter Details for all Components below)			<b>19. Type of Work</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Type of Work</b>		<b>Component ID</b>	<b>Type of Work</b>	
CW1	Construction of Road Slope Protection Structure		CW1	Construction of Road Slope Protection Structure ✓	
EAO			EAO		
<b>10. PROJECT DESCRIPTION</b> (as recorded in GAA) Construction of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet, <b>K0339+574 - K0339+660</b> ✓			<b>20. PROJECT DESCRIPTION</b> (of the revised project) Construction of Road Slope Protection Structure along Governor Bado Dangwa National Road at Ampusongan, Bakun, Benguet, <b>K0338+970 - K0339+050</b> ✓		
<b>11. ALLOTMENT (P'000)</b> (as recorded in GAA) 60,000 ✓			<b>21. REVISED ESTIMATED COST (P'000)</b> (Equal to, or lower than GAA allotment) 60,000 ✓		<b>22. CAF</b> (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
<b>12. PHYSICAL TARGET</b> (Enter Details for all Components below)			<b>23. PHYSICAL TARGET</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Target</b>	<b>Target Unit</b>	<b>Component ID</b>	<b>Target</b>	<b>Target Unit</b>
CW1	0 ✓	Square meters	CW1	2,413 ✓	Square meters
EAO			EAO		
<b>13. UNIT COST</b> (Enter Details for all Components below)			<b>24. UNIT COST</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Component Cost (P'000)</b>	<b>Target Unit Cost (P'000/Target Unit)</b>	<b>Component ID</b>	<b>Component Cost (P'000)</b>	<b>Target Unit Cost (P'000/Target Unit)</b>
CW1	59,400 ✓	-	CW1	59,400 ✓	24.617 ✓
EAO	600 ✓		EAO	600 ✓	

## Form for Modification Request

**14. PROJECT WORK LOCATION** (Must be defined in strict accordance with DO 65 Series 2014)  
Click here to enter text.

Start X

End X

Start Y

End Y

**15. ROAD CLASSIFICATION** (if applicable)  
Tertiary Road

**16. IMPLEMENTING OFFICE** (Record the Implementing Office of the original project)  
Regional Office CAR

**17. PROJECT IMPLEMENTATION PLAN (PIP)**

Planned Start Date  
07/23/2021

Planned End Date  
04/18/2022

**25. PROJECT WORK LOCATION** (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)  
Click here to enter text.

Start X

End X

Start Y

End Y

**26. ROAD CLASSIFICATION** (if applicable)  
Tertiary Road

**27. IMPLEMENTING OFFICE** (Record the Implementing Office of the proposed revised project)  
Regional Office CAR

**28. PROJECT IMPLEMENTATION PLAN (PIP)**

Planned Start Date  
07/23/2021

Planned End Date  
04/18/2022

**29. OVERLAP?**

☒ NO ☐ YES

**30. UNDER WARRANTY?**

☒ NO ☐ YES

### D. ATTACHMENTS & JUSTIFICATIONS

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)

☐ NO ☒ YES ☐ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

- The revised station limit reflects the exact section which needs immediate slope mitigation due to its susceptibility to soil/ rock collapse.
- The change in the target was ascertained through actual survey. The resulting estimated unit cost is considered reasonable since the unit cost of items of work involved are within the range of the prevailing cost of the Department.



**33. PHOTOS SUBMITTED**

☐ NO ☒ YES

**34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**

☐ NO ☒ YES

## Form for Modification Request

<b>35. PREPARED BY:</b>			
<b>Name:</b>	 ERLINDA F. DOLIENTE	<b>Name:</b>	Chief, Planning Section
<b>Office:</b>	Cordillera Administrative Region	<b>Office:</b>	
<b>36. REVIEWED BY DISTRICT OFFICE (If Required)</b>		<b>36. REVIEWED BY DISTRICT OFFICE (If Required)</b>	
<b>Name:</b>		<b>Name:</b>	 ANGELITA B. MABITAZAN
<b>Position:</b>		<b>Position:</b>	Chief, Planning and Design Division
<b>Date:</b>		<b>Date:</b>	
<b>37. RECOMMENDED BY DISTRICT OFFICE (If Required)</b>		<b>37. RECOMMENDED BY DISTRICT OFFICE (If Required)</b>	
<b>Name:</b>		<b>Name:</b>	KHADAFFY D. TANGGOL
<b>Position:</b>		<b>Position:</b>	OIC - Regional Director
<b>Date:</b>		<b>Date:</b>	

By the authority of the Regional Director:

  
**REYNALDO C. ALCONCEL**  
 Assistant Regional Director



## Form for Modification Request

**UACS** (Unified Account Code Structure as defined in GAA)

300117207607000

**Project Id**

P00562565LZ

### 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

**Category of Modification**  
(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☒ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

**Primary Reason for Request (based on Category of Modification):** (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input checked="" type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

**Name:** RHOFEL MARIE Y. REGALADO

**Signature:** 

**Position:** ENGINEER IV



**Date:**

### 41. DPWH PLANNING SERVICE OFFICE USE ONLY

**Category of Modification**  
(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

<p><b>Name:</b> CHRISTYBEL C. CANUEL</p> <p><b>Signature:</b> </p> <p><b>Position:</b> Regional Coordinator</p> <p><b>Date:</b> 5/4/21</p>	<p><b>Name:</b> PETER PAUL R. CORTEZ</p> <p><b>Signature:</b> </p> <p><b>Position:</b> OIC – Chief, Programming Division</p> <p><b>Date:</b> 5/4/21</p>
---	---



## Annex A to Form for Modification Request

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
P00562565LZ- CW1	S00376LZ	K0338+970	K0339+050	20902	21026	124	Construction of Road Slope Protection Structure	Slope Protection Works (Rockfall Netting) L/S	Square meters	2,413