



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

This has reference to the herein Memorandum dated April 12, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer ELENA M. CASTILAN**, Romblon District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit:

| As per GAA/Original  |                              |                    | As Modified  |                                  |                        |
|--|------------------------------|--------------------|--|----------------------------------|------------------------|
| Project Description  |                              |                    |  |                                  |                        |
| <b>UACS No. 300117207619000</b><br><b>Project ID: P00562575LZ</b>            |                              |                    |  |                                  |                        |
| Local Program  |                              |                    | Local Program  |                                  |                        |
| Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program |                              |                    | Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program |                                  |                        |
| Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Romblon  |                              |                    | Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Romblon  |                                  |                        |
| Physical Target  | Unit Cost (P'000)            | Allocation (P'000) | Physical Target  | Unit Cost (P'000)                | Estimated Cost (P'000) |
| CW1- Construction of Concrete Road: <b>7.560</b> Lane-Km                     | <b>P 13,010.11 / Lane-Km</b> | P 98,356.50        | CW1- Construction of Concrete Road: <b>0.340</b> Lane-Km                     | <del>P 23,857.17 / Lane Km</del> | <b>P 8,111.439</b>     |
|  |                              |                    | CW2- Construction of Flood Mitigation Structure: <b>365.39</b> Lineal Meters | <b>P 246.98 / Lineal Meters</b>  | <b>P 90,245.061</b>    |
| EAO  | -                            | P 993.50           | EAO  | -                                | P 993.50               |
| <b>Total:</b>  |                              | <b>P 99,350.00</b> | <b>Total:</b>  |                                  | <b>P 99,350.00</b>     |

**Justification:**

- **Modification is sought due to;**
- Provision of Structural Concrete Protection with an Embankment of Grouted Riprap Class D on Steel Sheet Pile Foundation with a length of 8.0m Steel Pile
- ~~Huge volume of embankment~~ from borrow with 7,971.31 cu.m
- Barging of construction materials due to insufficient and unavailability amount of approved source and
- Construction of 0.28m thick PCCP with sidewalk and curb and gutter; thus, decrease in physical target occurred from **7.560 Lane-Km** to **0.340 Lane-Km**.

Attached is the Certification of Reasonableness of Unit Cost dated April 12, 2021.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

For and in the absence of the  
Undersecretary for Regional Operations  
in Visayas, NCR and Reg. IV-B

**ANTONIO V. MOLANO, JR., CESO III**  
Assistant Secretary

**APPROVED / DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06714

2.6 APJ/RRB

N-B

AV-00-202108-04534