



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-173**
Project ID: **P00564664LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated May 4, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209111000 Project ID: P00564664LZ LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Local Infrastructure Program Concreting of sitio silangan, Balingayan, Calapan City, Oriental Mindoro			LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Local Infrastructure Program Concreting of sitio silangan, Balingayan, Calapan City, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 1.510 Lane Km	₱ 5,572.85/ Lane Km	₱ 8,415.00	CW1- Construction of Concrete Road 1.352 Lane Km	₱ 6,224.11/ Lane Km ₱ 12.4 m/km	₱ 8,415.00
EAO	-	₱ 85.00	EAO	-	₱ 85.00
Total:		₱ 8,500.00	Total:		₱ 8,500.00
Justification:					
1. Decreased in physical target from 1.510 Lane Km to 1.352 Lane Km is due to the following reasons; <ul style="list-style-type: none">• Unit cost was computed based from the approved plan, by using W= 4.0m; 0.20m thickness of pavement and construction of slope protection at selected sections.• By using updated materials price per validated CY 2020 4th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated April 12, 2021.					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / **DISAPPROVED**

MARK A. VILLAR
Secretary

