



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-060**
Project ID: **P00564665LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 19, 2021 of **DPWH Region IV-B, OIC- Regional Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209112000 Project ID: P00564665LZ LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Local Infrastructure Program Concreting Sitio Manuro, Brgy. Malamig, Calapan City, Oriental Mindoro			LOCAL PROGRAM Local-Local Roads and Bridges- Local Roads- Local Infrastructure Program Concreting Sitio Manuro, Brgy. Malamig, Calapan City, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 1.510 Lane Km	₱ 5,572.85/ Lane Km	₱ 8,415.00	CW1- Construction of Concrete Road 1.535 Lane Km	₱ 5,482.08/ Lane Km <i>₱ 10.8m / m.</i>	₱ 8,415.00
EAO	-	₱ 85.00	EAO	-	₱ 85.000
Total:		₱ 8,500.00			₱ 8,500.00
Justification: Increased in physical target from 1.510 Lane Km to 1.535 Lane Km is due to the following reasons: <ul style="list-style-type: none">Unit cost was computed based from the approved plan, by using 0.20m thickness of pavement and construction of slope protection at selected sections.By using updated materials price per validated CY 2020 4th Quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.Unit cost presented is within the allowable range set by this department.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06456

Avon-1760 IV-B Mod