



Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

| | |
|-------------------|-------------|
| Reference Number: | IVB 115 |
| Project ID: | P00564680LZ |

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated March 24, 2021 of **DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV**, endorsing the request for approval of **Modification of District Engineer ROMMEL P. AGUIRRE, Palawan 1ST District Engineering Office**, Roxas Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|------------------------|--------------------|--|------------------------|------------------------|
| Project Description | | | | | |
| UACS No: 300117209127000 Project ID: P00564680LZ | | | | | |
| Local Program | | | Local Program | | |
| Local Roads and Bridges – Local Roads – Local Infrastructure Program | | | Local Roads and Bridges – Local Roads – Local Infrastructure Program | | |
| Upgrading of Lungsod – Lagaoriao FMR, Cuyo, Palawan | | | Upgrading of Lungsod – Lagaoriao FMR, Cuyo, Palawan | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 – Rehabilitation of Concrete Road 2.061 Lane Km | P 7,205.24/ Lane Km | P 14,850.00 | CW1 – Rehabilitation of Concrete Road 2.246 Lane Km | P 6,611.75/ Lane Km | P 14,850.00 |
| EAO | - | P 150.00 | EAO | - | P 150.00 |
| Total: | | P 15,000.00 | Total: | | P 15,000.00 |
| Justifications: | | | | | |
| <ul style="list-style-type: none">Modification is necessary due to an increase in physical target from 2.061 to 2.246 lane km to fully utilize fund allocation.The unit cost presented is within the allowable range set by this department. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

