

MEMORANDUM

FOR 5 MARK A. VILLAR

Secretary

This has reference to the herein Memorandum dated March 24, 2021 of DPWH Region IV-B OIC-Director YOLANDA L. TANGCO, CESO IV, endorsing the request for approval of Modification of District Engineer ROMMEL P. AGUIRRE, Palawan 1ST District Engineering Office, Roxas Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
	001172091380 00564691LZ	00			
Organizational Outcome: Local Program			Organizational Outcome: Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Construction of Road from Sitio Tibonbon to San Teodoro, Brgy. Población 5, Coron Palawan			Construction of Road in Brgy. Poblacion 5, Coron Palawan		
Physical Target	Unit Cost (₱'000)	Allocation (P'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 0.506 Lane Km	₽ 5,869.57 / Lane Km	₽ 2,970.00	CW1 – Construction of Concrete Road 0.506 Lane Km	₽ 5,869.57 / Lane Km	₽2,970.00
EAO	-	₽ 30.00	EAO		₽ 30.00
	Total:	₽ 3,000.00		Total:	₽ 3,000.00
Justifications:					

To correct the project location from "Sitio Tibonbon to San Teodoro Brgy. Poblacion 5, Coron, Palawan to Brgy. Poblacion 5, Coron, Palawan" considering that there is no existing "Sitio Tibonbon to San Teodoro" within Brgy. 5, Coron, Palawan. Attached is the certification of LGU dated December 7, 2020.

Department of Public Works and Highways Office of the Secretary

WIN1F06315

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR Secretary

2.6 APJ/RRB