



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-084**
Project ID: **P00564692LZ**

MEMORANDUM


FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narrra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

for the project under FY 2021 General Appropriation Act (GAA) is as follows:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209139000 ✓ Project ID: P00564692LZ ✓ Local Program Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Barangay Road, Barangay Malinao, Narra, Palawan ✓			Local Program Local - National Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Barangay Road, Barangay Malinao, Narra, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 0.000 Lane Km	P 0.00 /Lane Km	P 9,900.000	CW1- Construction of Concrete Road 1.588 Lane km	P 6,234.25 /Lane Km <i>P/2.4 M/k.</i>	P 9,900.000
EAO	-	P 100.000	EAO	-	P 100.000
Total:		P 10,000.000	Total:		P 10,000.000
Justification: <ul style="list-style-type: none">• The modification is sought to reflect the physical target from 0.000 Lane Km to 1.588 Lane Km.• The unit cost presented is within the allowable range set by this department.					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Under Secretary for Operations
In Visayas, NCR and Region IV-B


APPROVED/ DISAPPROVED

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06202