



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number: **IVB-085**  
Project ID: **P00564695LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2<sup>nd</sup> District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209142000 Project ID: P00564695LZ  Local Program  Local - National Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Local Road - So. Balintang, Barangay Isugod, Quezon, Palawan			Local Program  Local - National Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Local Road - So. Balintang, Barangay Isugod, Quezon, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW 1- Construction of Concrete Road 0.170 Lane Km	₱ 11,647.00 /Lane Km	₱ 1,980.000	CW 1- Construction of Concrete Road 0.240 Lane Km	₱ 8,250.00 /Lane Km	₱ 1,980.000
EAO	-	₱ 20.000	EAO	₱ 16.4 M/km	₱ 20.000
Total:		₱ 2,000.000	Total:		₱ 2,000.000
Justification:					
<ul style="list-style-type: none"><li>The modification is sought to reflect the change in physical target from 0.170 Lane Km to 0.240 Lane Km to maximize the fund allocation.</li><li>The unit cost presented is within the allowable range set by this department.</li></ul>					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Under Secretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary

