



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number: **IVB-086**

Project ID: **P00564697LZ**

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated April 19, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2<sup>nd</sup> District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 300117209144000 ✓ <b>Project ID:</b> P00564697LZ ✓  Local Program  Local - National Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Local Road, Barangay Aramaywan, Narra, Palawan ✓			Local Program  Local - National Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Local Road, Barangay Aramaywan, Narra, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 0.170 Lane Km	₱ 11,647.06 /Lane Km	₱ 1,980.000	CW1- Construction of Concrete Road 0.320 Lane km	₱ 6,187.50 /Lane Km	₱ 1,980.000
EAO	-	₱ 20.000	EAO	-	₱ 20.000
Total:		₱ 2,000.000	Total:		₱ 2,000.000
<b>Justification:</b> <ul style="list-style-type: none"><li>The modification is sought to reflect the physical target from <b>0.170 Lane Km</b> to <b>0.320 Lane Km</b> to maximize the fund allocation.</li><li>The unit cost presented is within the allowable range set by this department.</li></ul>					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Under Secretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/ DISAPPROVED**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06231