



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: IVB-141  
Project ID: P00564719LZ

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV, requesting for the approval of the Modification of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300117209166000 Project ID: P00564719LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Slope Protection along Calapan South Road, Brgy. Hagan, Bongabong, Oriental Mindoro K0119+106-K0119+283.50, Bongabong, Oriental Mindoro			Construction of Slope Protection along Calapan South Road, Brgy. Hagan, K0119+130-K0119+190, Bongabong, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 0 Square Meter (m²)	P 0 / Square Meter (m²)	P 49,500.00	CW1- Construction of Road Slope Protection Structure: 2,196.06 Square Meter (m²)	P 22.54 / Square Meter (m²)	P 49,500.00
EAO	-	P 500.00	EAO	-	P 500.00
Total: P 50,000.00			Total: P 50,000.00		

Justification:

1. Modification is necessary due to change in station limits from K0119+106-K0119+283.50 to K0119+130-K0119+190 for the following reasons:
- To avoid overlapping and to cater the sections that needs slope protection to prevent from rock fall and landslide.
  - To reflect the physical target of 2,196.06 square meters of slope protection which was omitted in GAA 2021, wherein its design for Active Slope Protection and Erosion Control Mat with allocated fund for the project was sufficiently enough.

2. Attached is the certification of reasonableness of unit cost dated April 19, 2021.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR  
Secretary

2.6 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN1F06583