



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-144**
Project ID: **P00564722LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 19 April 2021 of **DPWH Region IV-B OIC Director YOLANDA L. TANGCO, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2021 general Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209169000 Project ID: P00564722LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Slope Protection along Calapan South Road K0128+(-008)-K0128+278.50 , Bongabong, Oriental Mindoro			Construction of Slope Protection along Calapan South Road K0119+200-K0119+287 , Bongabong, Oriental Mindoro		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Construction of Road Slope Protection Structure: 0 Square Meter (m²)	₱ 0 / Square Meter (m²)	₱ 49,500.00	CW1- Construction of Road Slope Protection Structure: 2,284.36 Square Meter (m²)	₱ 21.669 / Square Meter (m²)	₱ 49,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00

Justification:

1. Modification is necessary due to change in station limits from **K0128+(-008)-K0128+278.50** to **K0119+200-K0119+287** for the following reasons:

- To cater the sections that needs slope protection to prevent from rock fall and landslide.
- To reflect the physical target of **2,284.36** square meters of slope protection which was omitted in GAA 2021, wherein its design for Active Slope Protection and Erosion Control Mat with allocated fund for the project was sufficiently enough.

2. Attached is the certification of reasonableness of unit cost dated April 19, 2021.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
In Visayas, NCR and Region IV-B

~~APPROVED~~ / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.6 APJ/RRB



WIN1F06574