



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-092**
Project ID: **P00564730LZ**


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2021 of **DPWH Region IV-B, Officer-In-Charge, Office of the Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209177000 ✓ Project ID: P00564730LZ ✓ Local Program Local – Local Roads and Bridges – Local Roads – Construction/Repair/ Rehabilitation/ Improvement of various Infrastructure including Local Projects Construction of Road at Barangay Kaligtasan, Bongabong, Oriental Mindoro			Local Program Local – Local Roads and Bridges – Local Roads – Construction/Repair/ Rehabilitation/ Improvement of various Infrastructure including Local Projects Construction of Road at Barangay Kaligtasan, Bongabong, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road - 0.00 lane km	- / lane km	₱ 1,000	CW1 – Construction of Concrete Road - 0.1948 lane km	₱ 5,133.47 / lane km	₱ 1,000
EAO	-	-	EAO	₱ 10.2 M/km	-
Total:		₱ 1,000.00	Total:		₱ 1,000.00
Justification:					
1) Modification is requested to provide a physical target of project from 0.00 lane km to 0.1948 lane km , attached approved program of works (POW) and detailed engineering design (DED).					
2) Attached is the Certificate of Reasonableness of unit cost dated 18 th of March, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.6 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN1F06316