



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference  
Number: INB-158  
Project ID: P00565615LZ

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the herein Memorandum dated April 26, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2<sup>nd</sup> District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

drawn) of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 300119200507000 <b>Project ID:</b> P00565615LZ  Local Program  Local Roads and Bridges - Local Bridges - Local Infrastructure Program  Construction of Bridge including Drainage, Barangay Labog, Sofronio Española, Palawan			  Local Program  Local Roads and Bridges - Local Bridges - Local Infrastructure Program  Construction of Bridge including Drainage, Barangay Labog, Sofronio Española, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Bridge: <b>100.00 Square Meters</b>	<b>P 19.80 / Square Meters</b>	₱ 1,980.00	CW1- Construction of Bridge: <b>27.00 Square Meters</b>	<b>P 73.33 / Square Meters</b>	₱ 1,980.00
EAO	-	₱ 20.00	EAO	-	₱ 20.00
<b>Total:</b>		₱ 2,000.00	<b>Total:</b>		₱ 2,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>The modification is sought to correct the physical target from <b>100.00 to 27.00 square meters</b> due to addition of drainage structure.</li><li>Attached is a Certification of Reasonableness of Unit Cost.</li></ul>					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Under Secretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06563