



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

Reference Number	IVB-156
Project ID	P00565618LZ


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the herein Memorandum dated April 26, 2021 of **DPWH Region IV-B Regional Director YOLANDA L. TANGCO, CESO IV** endorsing the request for the approval of **Modification** of **District Engineer NOEL L. FUENTEBELLA**, Palawan 2<sup>nd</sup> District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 300119200510000 <b>Project ID:</b> P00565618LZ  Local Program  Local Roads and Bridges - Local Bridges - Local Infrastructure Program  Construction of Hanging Bridge (Purok Bayanihan), Barangay Panitian, Sofronio Española, Palawan			Local Program  Local Roads and Bridges - Local Bridges - Local Infrastructure Program  Construction of Hanging Bridge (Purok Bayanihan), Barangay Panitian, Sofronio Española, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Brige: <b>60.00 sq.m.</b>	<b>₱ 33.000 /sq.m</b>	₱ 1,980.00	CW1- Construction of Brige: <b>81.60 sq.m.</b>	<b>₱ 24.265 /sq.m</b>	₱ 1,980.00
EAO	-	₱ 20.00	EAO	-	₱ 20.00
<b>Total:</b>		<b>₱ 2,000.00</b>	<b>Total:</b>		<b>₱ 2,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>The modification is sought due to an increase in physical target from <b>60.00</b> to <b>81.60</b> sq.m. since the bridge length is 40.80 l.m. and width of 2.0 l.m. valent to 81.60 sq.m</li><li>The unit cost presented is within the allowable range set by this department.</li></ul>					

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Under Secretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED** **DISAPPROVED**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.6 APJ/RRB



WIN1F06537