



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX-054
Project ID:	P00601325MN

March 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC - District Engineer JUL-ARAB A. KONG, Zamboanga City District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310111100476000 Project ID: P00601325MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			
Zamboanga City-Labuan-Limpapa Rd - K1952 + 000 - K1952 + 1000		Zamboanga City – Labuan – Limpapa Rd K1952 + 000 - K1952 + 1000			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road/ 2,000 Ln.m	₱ 9,800.00 /Ln.m	₱ 19,600,000.00	CW1- Construction of Drainage Structure along Road/ 932.89 Ln.m	₱ 21,009.97974 /Ln.m.	₱ 19,600,000.00
EAO	-	₱ 400,000.00	EAO	-	₱ 400,000.00
Total:		₱ 20,000,000.00	Total:		₱ 20,000,000.00
Justification: Change in physical target/decreased in unit cost, due to the following reasons: <ul style="list-style-type: none">Only one side of the road is in need of construction of drainage structure to address the problem of flooding. See Geotagged Photos attached.The type of drainage structure is a lateral drainage with double reinforcement 1.50 m width by 1.65 m depth located under carriageway since this project is situated along national highway where there are existing adjacent residential and commercial structures.The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). See attached Certificate of Reasonableness of estimates.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

