



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-113
Project ID: P00603635VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer **RANDOLFO A. MELOSANTOS**, Capiz 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310102100975000 Project ID: P00603635VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Iloilo East Coast-Capiz Rd (S00273PN) - K0128 + 488 - K0129 + 000, K0129 + 913 - K0130 + 519			Iloilo East Coast-Capiz Rd (S00273PN) - K0128 + 488 - K0129 + 402		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.392 lane km	5,039.26 / lane km	17,093.16	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.759 lane km	4,547.26 / lane km	17,093.16
EAO	-	348.84	EAO	-	348.84
Total:		17,442.00	Total:		17,442.00
Justification:					
The modification is sought due change in station limits to include additional 0.367 lane km of road sections requiring asphalt overlay resulting to an increase in physical target from 3.392 lane km to 3.759 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02879