



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-055
Project ID: P00603639VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100680000 Project ID: P00603639VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Iloilo-Capiz Rd (New Route) (S00254PN) - K0064 + (-040) - K0064 + 153, K0064 + 444 - K0065 + 040.60			Iloilo-Capiz Rd (New Route) (S00254PN) - K0064 + 150 - K0065 + 377		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.146 lane km	5,040.18 / lane km	15,856.40	CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.447 lane km	6,479.93 / lane km	15,856.40
EAO	-	323.60	EAO	-	323.60
Total:		16,180.00	Total:		16,180.00
Justification: Modification is sought due to: 1. Change in station limits for continuity of the existing asphalt pavement resulting to the decrease in physical target from 3.146 lane km to 2.447 lane km. The increase in unit cost per lane km is due to the reconstruction of shattered slabs. 2. Attached is a Certification for Reasonableness of Cost dated February 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02693