



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

VI-048

Project ID:

P00603648VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 24 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer **RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100782000 Project ID: P00603648VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Tapaz-Jamindan-Altavaz Rd (S00294PN) - K0096 + 818 - K0097 + 000, K0101 + 742 - K0102 + 000, K0113 + 197 - K0113 + 646			Tapaz-Jamindan-Altavaz Rd (S00294PN) - K0096 + 818 - K0097 + 000, K0101 + 000 - K0101 + 259 , K0113 + 197 - K0113 + 646		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 1.708 lane km	16,643.36 / lane km	28,426.86	CW1- Reconstruction to Concrete Pavement: 1.712 lane km	16,604.47 / lane km	28,426.86
EAO	-	580.14	EAO	-	580.14
Total:		29,007.00	Total:		29,007.00
Justification:					
Modification is sought due to an adjustment in the station limits to prioritize the reconstruction of deteriorated road sections resulting to the increase in physical target from 1.708 lane km to 1.712 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

