



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

M125

Reference Number: VI-026
Project ID: P00603664VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 24 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Iloilo 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100786000 Project ID: P00603664VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Oton-Buray-Sta Monica-Sn Antonio-Sn Miguel Rd (S00468PN) - K0018 + 936 - K0019 + 040			Oton-Buray-Sta Monica-Sn Antonio-Sn Miguel Rd (S00468PN) - K0018 + 844 - K0019 + 040		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.208 lane Km	16,641.15/ lane Km	3,461.36	CW1- Reconstruction to Concrete Pavement: 0.392 lane Km	8,830.00/ lane Km	3,461.36
EAO	-	70.64	EAO	-	70.64
Total:		3,532.00	Total:		3,532.00
Justification:					
Modification is sought due to adjustment in the start station limit to include the reconstruction of additional 0.184 lane km of deteriorated road sections resulting to an increase in physical target from 0.208 lane km to 0.392 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02685