



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100987000 Project ID: P00603686VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Iloilo East Coast-Capiz Rd (S00228PN) - K0221 + 600 - K0222 + 219			Iloilo East Coast-Capiz Rd (S00228PN) - <b>K0206 + 547 - K0207 + 544</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.508 lane km	7,992.00 / lane km	20,043.94	CW1- Preventive Maintenance of Road: Asphalt Overlay: <b>4.0</b> lane km	<b>5,010.99</b> / lane km	20,043.94
EAO	-	409.06	EAO	-	409.06
Total:		20,453.00	Total:		20,453.00
Justification:					
Modification is sought due to change in station limits to prioritize road sections in "poor" to "fair" condition since the original station limits are in "bad" condition which already require reconstruction. The adjustment in station limits resulted to the increase in physical target from 2.508 lane km to 4.0 lane and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02812