



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310105100729000</b> <b>Project ID: P00603690VS</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads  Iloilo East Coast-Estancia Wharf Rd (S00231PN) - K0178 + (-817) - K0178 + (-722)			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads  Iloilo East Coast-Estancia Wharf Rd (S00231PN) - K0178 + (-817) - K0178 + <b>(-576)</b> , <b>K0178 + (-554)</b> - <b>K0178 + (-449)</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.380 lane km	16,237.05 / lane km	6,170.08	CW1- Reconstruction to Concrete Pavement: <b>0.692</b> lane km	<b>8,916.30</b> / lane km	6,170.08
EAO	-	125.92	EAO	-	125.92
<b>Total:</b>		<b>6,296.00</b>	<b>Total:</b>		<b>6,296.00</b>
<b>Justification:</b>  Modification is sought due to an additional 0.312 lane km of deteriorated road sections resulting to an adjustment in the station limits, increase in physical target from 0.380 lane km to 0.692 lane km, and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02786