



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

M185

Reference Number: VI-050
Project ID: P00603693VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100795000 Project ID: P00603693VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Balasan-Carles Rd (S00229PN) - K0175 + 798 - K0176 + 000			Balasan-Carles Rd (S00229PN) - K0175 + 798 - K0176 + 261		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.816 lane km	15,725.64 / lane km	12,832.12	CW1- Reconstruction to Concrete Pavement: 0.930 lane km	13,797.98 / lane km	12,832.12
EAO	-	261.88	EAO	-	261.88
Total:		13,094.00	Total:		13,094.00
Justification:					
Modification is sought due to an additional 0.114 lane km of deteriorated road sections resulting to an adjustment in the station limits, increase in physical target from 0.816 lane km to 0.930 lane km, and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02736