



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	VI-045
Project ID:	P00603701VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100989000 Project ID: P00603701VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Mandurriao-Sn Miguel Rd (S00044PN) - K0008 + 117 - K0009 + 274.44			Mandurriao-Sn Miguel Rd (S00044PN) K0008 + 117 - K0009 + 126		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 3.006 Lane Km	5,039.53/ Lane Km	15,148.84	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 4.056 Lane Km	3,734.92/ Lane Km	15,148.84
EAO	-	309.16	EAO	-	309.16
Total:		15,458.00	Total:		15,458.00
Justification:					
Modification is sought due to an adjustment in end limit resulting to an increase in physical target from 3.006 lane km to 4.056 lane km based on the number of lanes that will be asphalt overlaid (4 lanes).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

