



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-161
Project ID: P00603705VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 24 January 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer DENE B. BALDONADO, JR., Negros Occidental 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100689000 Project ID: P00603705VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Bacolod North Rd (S00406NR) - K0066 + 000 - K0066 + 170			Bacolod North Rd (S00406NR) - K0066 + 000 - K0066 + 120		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.580 lane km	7,992.07 / lane km	4,635.40	CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.480 lane km	9,657.08 / lane km	4,635.40
EAO	-	94.60	EAO	-	94.60
Total:		4,730.00	Total:		4,730.00
Justification:					
Modification is sought due to:					
1. Adjustment in station limits based on the actual road sections requiring asphalt overlay resulting to the decrease in physical target from 0.580 lane km to 0.480 lane km. The increase in unit cost per lane km is due to the provision of Internally Illuminated (Solar) Pavement Levelled Marker/Studs for road safety.					
2. Attached is the Certification on the Reasonableness of Cost dated January 17, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02974