



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-160
Project ID: P00603724VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 24 January 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer DENE B. BALDONADO, JR., Negros Occidental 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100995000 Project ID: P00603724VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) - K0090 + 000 - K0091 + 267			Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) - K0090 + 000 - K0091 + 348		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.482 lane km	12,251.18 / lane km	30,407.44	CW1- Preventive Maintenance of Road: Asphalt Overlay: 5.288 lane km	5,750.27 / lane km	30,407.44
EAO	-	620.56	EAO	-	620.56
Total:		31,028.00	Total:		31,028.00
Justification:					
Modification is sought due to the adjustment in station limits to include additional 2.806 lane km of road sections requiring asphalt overlay resulting to the increase in physical target from 2.482 lane km to 5.288 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02973