



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-085
Project ID: P00603737VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the request for Project Modification of District Engineer RODNEY A. GUSTILO, Negros Occidental 3rd District Engineering Office, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100998000 Project ID: P00603737VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Bacolod South Rd (Kabankalan-Hinobaan Section) (S00224NR) - K0149 + 095 - K0149 + 875, K0150 + 774 - K0151 + 000			Bacolod South Rd (Kabankalan-Hinobaan Section) (S00224NR) - K0148 + 348 – K0149 + 358		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.024 lane km	7,991.55 / lane km	16,174.90	CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.024 lane km	7,991.55 / lane km	16,174.90
EAO	-	330.10	EAO	-	330.10
Total:		16,505.00	Total:		16,505.00
Justification:					
Modification is sought due to change in station limits to prioritize road sections requiring immediate repair for road safety and for the homogeneity of the national road. The physical target and its corresponding unit cost per lane km have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED

ROGER G. MERCADO

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02694

I-34-684