



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: **VI-107**
Project ID: **P00603748VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100997000 Project ID: P00603748VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Tertiary Roads			Asset Preservation – Preventive Maintenance – Tertiary Roads		
Jct Sn Enrique-Pontevedra By-Pass Rd (S00203NR) -K0040 + (-664) - K0040 + (-240), K0040 + 000 - K0040 + 189			Jct Sn Enrique-Pontevedra By-Pass Rd (S00203NR) -K0040 + (-557) - K0040+ 200		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 1.226 lane km	5,039.89 / lane km	6,178.90	CW1 - Preventive Maintenance of Road: Asphalt Overlay: 1.51 Lane Km	4,091.99 / lane km	6,178.90
EAO	-	126.10	EAO	-	126.10
Total:		6,305.00	Total:		6,305.00
Justification: The modification is sought due to change in station limits for continuity of project funded under the FY 2021 GAA which resulted to the increase of the physical target from 1.226 lane km to 1.51 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02706