



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This has reference to the herein Memorandum dated February 12, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of Caretaker, Office of the District Engineer SHERYL B. MULINGBAYAN, Mindoro Occidental District Engineering Office, Mamburao, Occidental Mindoro** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310105100694000 Project ID: P00603919LZ			
Asset Preservation Program  Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads  Jct MWCR-Sn Jose Airport-Jct Bubog Rd – K0238+000 – K0238+216		Asset Preservation Program  Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads  Jct MWCR-Sn Jose Airport-Jct Bubog Rd – K0238+(-226) – K0238+289	
Physical Target	Unit Cost	Allocation	
CW1 -Reconstruction to Concrete Pavement  0.432 Lane Km	₱ 16,777,962.96/ Lane Km	₱ 7,248,080	
EAO	-	₱ 147,920	
Total:		₱ 7,396,000	
Physical Target	Unit Cost	Allocation	
CW1 - Reconstruction to Concrete Pavement  1.030 Lane Km	₱ 7,036,970.87/ Lane Km	₱ 7,248,080	
EAO	-	₱ 147,920	
Total:		₱ 7,396,000	
Justification:			
<ul style="list-style-type: none"><li>Modification is necessary to correct the station limit from Jct MWCR-Sn Jose Airport-Jct Bubog Rd – <b>K0238+000 – K0238+216</b> to Jct MWCR-Sn Jose Airport-Jct Bubog Rd – <b>K0238+(-226) – K0238+289</b>, since the modified station limit has longer physical target and it does correspond to the project allocation of ₱ 7,396,000.</li><li>Unit cost presented is within the allowable range set by this Department</li><li>Attached is the Certification of Reasonableness of Unit Cost issued on February 09, 2022</li></ul>			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**USEC MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations  
in Region IV-B, VI and VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

