



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the memorandum dated February 14, 2021 of **OIC-Regional Director GERALD A. PACANAN, DPWH Region IV-B**, endorsing the request for approval of **Modification of District Engineer ELENA M. CASTILAN**, Rombon District Engineering Office, the project under **FY-2022 General Appropriation Act (GAA)**, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310105100699000 Project ID: P00603930LZ			
Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sibuyan Circumferential Rd – K0091 + 427 - K0092 + 033		Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Sibuyan Circumferential Rd – K0091 + 427 - K0092 + 151	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1- Reconstruction to Concrete Pavement: 1.242 Lane-km	₱ 17,777.29 / lane-km	₱ 22,079.40	CW1- Reconstruction to Concrete Pavement: 1.478 Lane-km
EAO	-	₱ 450.60	EAO
Total:		₱ 22,530	Total:
Total:		₱ 22,530	Total:
Justification:			
- Modification is sought due to non-provision of drainage and slope protection structures since the project is located in flat terrain, thus, increase in physical target and change in station limits occurred from 1.242 lane-km to 1.478 lane-km and K0091+427 – K0092+033 to K0091+427 – K0092+151 respectively. - Attached is the Certification of Reasonableness of Unit Cost dated January 25, 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and Regional Operations
In Region IV-B, V, and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02837