



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

V-040

Project ID: P00603952LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated *March 21, 2022* of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Romeo D. Doloiras**, Camarines Sur 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

for the project under FY 2012 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100958000 Project ID: P00603952LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Pili-Tigaon-Albay Bdry Rd - K0465 + 168 - K0468 + 310					
			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Pili-Tigaon-Albay Bdry Rd - K0465 + 168 - K0467 + 476.20		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 6.258 Lane Km	6,263,982.10 / Lane Km	39,200,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 4.6504 Lane Km	8,429,382.42 / Lane Km	39,200,000.00
EAO –		800,000.00	EAO –		800,000.00
Total:		40,000,000.00	Total:		40,000,000.00
Justification:					
- Change in Project Limits was due to the prevailing CMPD prices used in the Program of Work (POW) for Asphalt Overlay. - The lane width to be overlaid is 4.85 meters per lane.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06187