



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: V-039
Project ID: P00603965LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated March 03, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Gil Augustus A. Balmadrid**, Catanduanes District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100965000 Project ID: P00603965LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Jct Bato-Baras Rd - K0013 + 195 - K0014 + 000, K0022 + 300 - K0023 + 000			Jct Bato-Baras Rd - K0013 + 195 - K0014 + 000, K0014 + 000 - K0015 + 000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Concrete Reblocking – 2.908 Lane Km	P 4,044,016.506 /Lane Km	P 11,760,000.00	CW1 – Preventive Maintenance of Road: Concrete Reblocking – 1.584 Lane Km	P 7,424,242.424 /Lane Km	P 11,760,000.00
EAO	-	P 240,000.00	EAO	-	P 240,000.00
Total:		P 12,000,000.00	Total:		P12,000,000.00
Justification:					
<ul style="list-style-type: none">To delete the project limit, K0022+000-K0023+000that overlapped to the limit of the project funded under Basic Infrastructure Program, Improvement of Batolinao-Tilod Road, with Canal, Barangay Batolinao- Tilod, Baras Catanduanes (P00632479LZ). Copy of POE hereto attached.Decrease in target is due to increase in the price of the construction materials in the locality due to effect of pandemic.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05972

