



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-030  
Project ID: P00604044VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer DENE B. BALDONADO, JR., Negros Occidental 1<sup>st</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310110100267000</b> <b>Project ID: P00604044VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Bacolod North Rd - K0007 + (-343) - K0007 + 387, K0007 + (-793) - K0007 + (-378)			Bacolod North Rd - K0007 + (-793) - <b>K0008 + 224</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 2,290 lineal meters	24.53/ lineal meter	56,182.30	CW1- Construction of Drainage Structure along Road: <b>2,664.40</b> lineal meters	<b>21.09/</b> lineal meter	56,182.30
EAO	-	2,037.70	EAO	-	2,037.70
<b>Total:</b>		<b>58,220.00</b>	<b>Total:</b>		<b>58,220.00</b>
<b>Justification:</b>					
Modification is sought due to change in station limits to prioritize flood-prone road sections resulting to an increase in physical target from 2,290 linear meters to 2,664.40 linear meters and decrease in unit cost per lineal meter.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

