



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

1454

Reference Number: **VI-090**
Project ID: **P00604049VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|---------------------|---------------------|--|---------------------|-------------------------|
| Project Description | | | | | |
| UACS No. 310112100337000 Project ID: P00604049VS | | | | | |
| ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System | | | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System | | |
| Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads | | | Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads | | |
| Jct Sn Enrique-Pontevedra By-Pass Rd - K0045 + 025 - K0045 + 525 | | | Jct Sn Enrique-Pontevedra By-Pass Rd - K0044 + 025 - K0044 + 525 | | |
| Physical Target | Unit Cost (P '000) | Allocation (P '000) | Physical Target | Unit Cost (P '000) | Estimated Cost (P '000) |
| CW1 – Upgrading of Drainage Structure along Road: 500 lineal meters | 8.82 / lineal meter | 4,410.00 | CW1 – Upgrading of Drainage Structure along Road: 500 lineal meters | 8.82 / lineal meter | 4,410.00 |
| EAO | - | 90.00 | EAO | - | 90.00 |
| Total: | | 4,500.00 | Total: | | 4,500.00 |
| Justification: | | | | | |
| The modification is sought due to change in station limits to address the frequently flooded road sections. The physical target and its corresponding unit cost per lineal meter have no changes. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02797