



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

Reference Number: VI-036
Project ID: P00604054VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100306000 Project ID: P00604054VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Bacolod South Rd - K0024 + (-881) - K0024 + 180			Bacolod South Rd – K0024 + 235 - K0024 + 450		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 – Construction of Drainage Structure along Road: 1061 lineal meters	2.24 / lineal meter	2,372.58	CW1 – Construction of Drainage Structure along Road: 215 lineal meters	11.04 / lineal meter	2,372.58
EAO	-	48.42	EAO	-	48.42
Total:		2,421.00	Total:		2,421.00
Justification: The modification is sought due: 1. Change in station limits to prioritize flood-prone road sections which resulted to the decrease in physical target from 1061 lineal meters to 215 lineal meters. The increase in unit cost per lineal meter is due to the change in design of the drainage structure from grouted riprap line canal to stone masonry. 2. Attached is a Certificate of Reasonableness for Cost dated March 4, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02728