



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 24 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Iloilo 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101166000 Project ID: P00604072VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Iloilo-Antique Rd – K0068+445 – K0068+512, K0069+000 – K0069+020, K0069+020 – K0069+050			Iloilo-Antique Rd – K0067+180 – K0067+230 , K0068+445 – K0068+512, K0069+000 - K0069+ 075		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 2,340.00 sq.m.	19.60/sq.m.	45,864.00	CW1- Construction of Road Slope Protection Structure: 2,612.34 sq.m.	17.56/ sq.m.	45,864.00
EAO	-	936.00	EAO	-	936.00
Total:		46,800.00	Total:		46,800.00
Justification: Modification is sought due to change in station limits to include the additional 272.34 sq.m. of landslide prone sections resulting to an increase in physical target from 2,340.00 sq.m. to 2,612.34 sq.m. and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary