



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100880000 Project ID: P00604080VS OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Lambunao-INCA Rd - K0048 + 700 - K0048 + 920			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Lambunao-INCA Rd – K0059 + 405 – K0059 + 446.10		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 3,333.33 sq.m	17.37 / sq.m	57,900.00	CW1- Construction of Road Slope Protection Structure: 2,599.257 sq.m	22.28 / sq.m	57,900.00
EAO	-	2,100.00	EAO	-	2,100.00
Total:		60,000.00	Total:		60,000.00
Justification: Modification is sought due: 1. Change in station limits to prioritize landslide prone road sections which resulted to a decrease in physical target from 3,333.33 sq.m to 2,599.257 sq.m based from the actual area covered by the project. 2. The increase in unit cost per sq.m. is due to the design of the project utilizing Active Wire Mesh System (High Tensile) and Permanent Ground Anchor. 3. Attached is the Certification on the Reasonableness of Cost dated February 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Secretary