



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-110**
Project ID: **P00604083VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101169000 Project ID: P00604083VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0238 + 300 - K0238 + 353			Iloilo East Coast-Capiz Rd - K0238 + 420 - K0238 + 580		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 2,155.56 sq.m.	17.64 / Sq.m.	38,024.00	CW1- Construction of Road Slope Protection Structure: 1,772.328 sq.m.	21.45 / sq.m.	38,024.00
EAO	-	776.00	EAO	-	776.00
Total:		38,800.00	Total:		38,800.00
Justification: Modification is sought due to:					
1. Adjustment in station limits to prioritize landslide-prone road sections resulting to the decrease in physical target from 2,155.56 sq.m. to 1,772.328 sq.m.					
2. The increase in unit cost per sq.m. is due to the design of the project utilizing Active Wire Mesh System (High Tensile), Permanent Ground Anchor, Grouted Riprap and Stone Masonry.					
3. Attached is the Certification on the Reasonableness of Cost dated February 15, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02669