



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-074
Project ID: P00604084VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100874000 Project ID: P00604084VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Jct Bancal-Leon-Antique Bdry Rd - K0041 + 790 - K0041 + 820, K0049 + 000 - K0049 + 114			Jct Bancal-Leon-Antique Bdry Rd - K0041 + 593 - K0041 + 623		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 3,888.89 sq.m	17.37 / sq.m	67,550.00	CW1- Construction of Road Slope Protection Structure: 3,099.95 sq.m	21.79 / sq.m	67,550.00
EAO	-	2,450.00	EAO	-	2,450.00
Total:		70,000.00	Total:		70,000.00
Justification:					
Modification is sought due:					
1. Change in station limits to prioritize landslide prone road sections which resulted to a decrease in physical target from 3,888.89 sq.m to 3,099.95 sq.m based from the actual area covered by the project.					
2. The increase in unit cost per sq.m. is due to the design of the project utilizing Active Wire Mesh System (High Tensile) and Permanent Ground Anchor.					
3. Attached is the Certification on the Reasonableness of Cost dated February 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G02627