



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **V-057**
Project ID: **P00604133LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated February 24, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Warren B. Azotea**, Albay 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100431000 Project ID: P00604133LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Legazpi City-Punta de Jesus Rd - K0532 + 000 - K0532 + 700, K0536 + 800 - K0537 + 607			Legazpi City-Punta de Jesus Rd - K0532 + 000 - K0532 + 700, K0536 + 800 - K0537 + 607, K0566 + 050 - K0566 + 280		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Drainage Structure along Road – 3014 Lineal Meter	P 16,257.465 /Lineal Meter	P 49,000,000.00	CW1 – Construction of Drainage Structure along Road – 1,699 Lineal Meter	P 28,840.494 / Lineal Meter	P 49,000,000.00
EAO	-	P 1,000,000.00	EAO	-	P 1,000,000.00
Total:		P 50,000,000.00	Total:		P 50,000,000.00
Justification:					
<ul style="list-style-type: none">Decrease and adjustment of station limits prioritizing important road portions that need to be reconstructed.The design of drainage structures includes the construction of concrete lined canal and installation of box culvert (2 barrels 3.0 m x 2.10 m x 12.0 m)) to drain surface water away from the roadway especially during heavy rains to keep the road safe for motorists and pedestrians.Upgrade of a deteriorated box culvert situated below a road section also in need of road reconstruction along a national highway to prevent any further incidents.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR