



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: V-038
Project ID: P00604140LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated May 21, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Romeo D. Doloiras**, Camarines Sur 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

for the project under FY 2022 General Appropriation Act (GAA) to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100320000 Project ID: P00604140LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Naga-Carolina-Panicuason Rd - K0441 + 000 - K0442 + 690			Naga-Carolina-Panicuason Rd - K0441 + 000 - K0441 + 748		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Drainage Structure along Road – 3370 Lineal meters	10,950.70 / Lineal meters	36,903,860.00	CW1 – Construction of Drainage Structure along Road – 1496 Lineal meters	24,668.35 / Lineal meters	36,903,860.00
EAO –		753,140.00	EAO –		753,140.00
Total:		37,657,000.00	Total:		37,657,000.00
Justification:					
- Change in Project Limits was due to the prevailing CMPD prices used in the Program of Work (POW) for construction of drainage. - High-Density Polyethylene (HDPE) Pipe was used for drainage, including reinforced concrete catch basin and sidewalk (B/S).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

