

## MEMORANDUM

**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated March 03, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Gil Augustus A. Balmadrid**, Catanduanes District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original   |                            |                       | As Modified   |                             |                       |
|---|----------------------------|-----------------------|---|-----------------------------|-----------------------|
| <b>Project Description</b>  |                            |                       |   |                             |                       |
| <b>UACS No. 310112100321000</b><br><b>Project ID: P00604141LZ</b>   |                            |                       |   |                             |                       |
| OO1: Ensure Safe and Reliable National Road System  |                            |                       | OO1: Ensure Safe and Reliable National Road System  |                             |                       |
| Asset Preservation - Construction/ Upgrading/<br>Rehabilitation of Drainage along National Roads -<br>Tertiary Roads  |                            |                       | Asset Preservation - Construction/ Upgrading/<br>Rehabilitation of Drainage along National Roads -<br>Tertiary Roads                      |                             |                       |
| Baras-Gigmoto-Viga Rd - <b>K0026 + 000 - K0026 + 742</b>  |                            |                       | Baras-Gigmoto-Viga Rd - <b>K0029 + 000 - K0030 + 000, K0050 + 791 - K0050 + 848, K0087 + 900 - K0088 + 000, K0090 + 100 - K0090 + 325</b> |                             |                       |
| <b>Physical Target</b>  | <b>Unit Cost</b>           | <b>Allocation (P)</b> | <b>Physical Target</b>  | <b>Unit Cost</b>            | <b>Estimated Cost</b> |
| CW1 – Construction of Drainage Structure along Road – <b>742</b> Lineal Meters  | P 29,418.49 /Lineal Meters | P 21,828,520.00       | CW1 – Construction of Drainage Structure along Road – <b>1143</b> Lineal Meters   | P 19,097.568 / lineal meter | P21,828,520.00        |
| EAO   | -                          | P 445,480.00          | EAO   | -                           | P 445,480.00          |
| <b>Total:</b>   |                            | <b>P 22,274,000</b>   | <b>Total:</b>   |                             | <b>P 22,274,000</b>   |
| <b>Justification:</b>   |                            |                       |   |                             |                       |
| <ul style="list-style-type: none"><li>• Change in station limits due to road-right of way problem.</li><li>• Increase in physical target since the allocation is more than enough to complete the project.</li><li>• There are also areas in this road section that needs attention specially on rainy days due to flooding. Flood water frequently triggered damage on the road due to off-carriageway scouring and sometimes collapse/ slip embankment.</li></ul> |                            |                       |   |                             |                       |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO K. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06179