



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 21 2022
MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 22, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for approval of **Modification** of **MARK ANTHONY M. ALEJO, ASEAN Eng., District Engineer, Leyte 1st District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|---------------------------|---------------------|---|---------------------------|---------------------|
| Project Description | | | | | |
| UACS No. 310109101041000 Project ID: P00604162VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Tigbao-Pulak-Sta Fe Rd - K0912 + 264 - K0912 + 853 | | | OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Tigbao-Pulak-Sta Fe Rd - K0909 + 432 - K0909 + 502, K0910 + 387 - K0910 + 869 , K0912 + 264 - K0912 + 680 | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW1 – Construction of Road Slope Protection Structure/ 2777.78 Square meters | ₱ 17,639.98/ square meter | ₱ 49,000,000 | CW1 – Construction of Road Slope Protection Structure/ 2777.78 square meters | ₱ 17,639.98/ square meter | ₱ 49,000,000 |
| EAO | | ₱ 1,000,000 | EAO | | ₱ 1,000,000 |
| Total: | | ₱ 50,000,000 | Total: | | ₱ 50,000,000 |
| Justifications: <ul style="list-style-type: none">Modification is requested due to revised and additional station limits to prioritize road section that urgently needs road slope protection to prevent scouring/road slip of the existing national road and inclusion of Active Wiremesh Slope Protection System to prevent rock falls/landslide caused by earthquake and heavy rains, copy attached is Certificate of Reasonableness of Unit Cost for your guidance and reference. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03532